
Attachment F

Denali Commission Quarterly
Project Narrative and Funds Disbursement Request

Project Name: Fairbanks Community Behavioral Health Center

Agency: Fairbanks Community Mental Health Center

Reporting Period: 15 January 2006

Grant #: 06-4-C-5011

Amount of Funds Requested $100,000

1. What is the status of the project; include portions completed?
Construction started on 15March 2005. The project declared substantially
complete on 15Dec 2995, and the Executive director closed on the property on 22
December 2005.

2. Is the project on schedule; if not, how will this be dealt with?
The project was completed on schedule.

3. Is the project on budget; if not, how will this be dealt with?
The project had a total of four change orders totaling $64,855.18. Well within the

allowance budgeted on this project.

4. Other comments/problems and solutions:
The building is ready for occupancy FCMHC is going to take three weeks to

install agency systems and anticipates being open for business the end of January or early
February.

William R. Newcombe
Finance Officer

Department of Health and Social Services
Facilities Section

Last Updated 9/29/03
Form 642



Attachment G

Denali Commission
Quarterly Project Financial Report

Project Name: Fairbanks Community Mental Health Center's New regional Behavioral
Health Center

Agency: Fairbanks Community Mental Health Center
Reporting Period: 15 January 2006

Grant #: 06-4-C-5011

Please include the following information:
(Use additional pages as necessary)

Budget Information:

1. The total project budget-Denali Commission and other funds combined
This project is budgeted at:

Land
Plans and Specs
WF loan closing costs &

constructionlbridge loan interest
@ 5% advance 120 days

Fixed cost construction
Change Order Contingency (5%)

$830,000
$500,000

$431,000
$5,577,000
$300,000

TOTAL $7,638,000

2. The total project expenditures as of the end of the most recent quarter
Total expenses for this project to date are $7,336,943

3. The total amount of Denali Commission funds committed to the project.
The total amount of Denali Commission fund committed to the project equals $1,000,000.
$830,000 for the acquisition of land, and $170,000 for the Plans and Specs.

4. The total expenditure of Denali Commission funds for the project as of the end of this
reporting period.

As of the end of this reporting period FCMHC has expended $1,000,000 of $1,000,000
available funds. This agency is waiting for reimbursement for obligations already
incurred.

5. The percentage of expenditures to the total budget.
Total expenditures as a percentage of the total budget is 96%

Department of Health and Social Services
Facilities Section
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Attachment G

6. Project Perfonnance Analysis (use PPA fonn on page2 of 641)
I have enclosed a copy of the closing documents as demonstration that the project was

completed prior to 31 Dec 2005..

Denali Commission
Quarterly Project Financial Report

Project Performance Analysis (PPA) Form

Project Name: Fairbanks Community Mental Health Center's New regional Behavioral Health
Center
Agency: Fairbanks Community Mental Health Center
Reporting Period: Apr 15 2005

Grant #: 06-4-C-5011

NOTE: Include Denali Commission Grant Funds Only on this form.

$830,000

Actual
Cosl (0
Date:
$830,000 09/03 Land Acquired by FCMHC

in Sep 03Land Acquisition

$170,000 $170,000 09/04 Plans completed by Architect
Sep 04

Plans & Specifications

Department of Health and Social Services
Facilities Section
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$1,000,000
Totals:

Attachment G

$1,000,000

Signature: Date:

Print Name and Title: FOnTI 641B

Department of Health and Social Services
Facilities Section

(3) Last Updated 9/29/03


